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John  J .  uJh i tehead
Perm i t  $uperv i  so r /Rec lamat ion  Hydro log i s t
U tah  D i v i s i on  o f  O i  1  Gas  &  M in ing
3 Tr  i  ad Center  ,  Su i  te  35O
Sa]  t  Lake C i  ty  ,  Utah 841 BO- 1  209

Dear  Mr .  Wh i  t ehead :

o f  f  l e x i b l e  p i pe  t o  f  i n i sh  t he  i ns ta l  l a t i on .
s t ruc tures are  i  n  p l  ace as def  i  ned i  n  the p1 an.

A1 1 other
I understand

that  Tom Munson f rom the depar tment  was on E i te  Tuesday,  11
October  1988,  and that  he wi  tnessed the i  ns ta ' l  l  a t i  on i  n  progress.
There were on ly  a  few minor  i tems such as the t rash racks that
were  no t  i n  p lace  a t  t , ha t  t ime .

Co-Op has pursued a  source o f  the f lex ib le  p ipe and has been
i  n formed that  i  t  w i  1  1  take two weeks for  de l  ivery .  Af ter
search i  ng for  a l  te rnate  sources wi  th  s i  mi  1  ar  response an order
was  p laced  w i th  Wh i te  R .W.  Company .  I t  was  a  subcon t rac to r  who
or ig ina l l y  o rde red  the  p ipe  sec t i ons  fo r  t he  p ro jec t  t ha t  were  on
s i t e .

Co -Op  w i l l  i n s ta l l  t he  sec t i ons  o f  p i pe  as  soon  as  i t  i e
rece i ved  wh i ch  w i l l  t ake  on l y  2  t o  3  h r s  a f t e r  i t  has  been
received on si te.  Co-Op requests that the department extend the
comp le t i on  dead l  i ne  to  accoun t  f o r  t he  needed  acqu is i t i on  t i r ne .
The  depar tmen t  w i l l  be  i n fo rmed  as  aoon  as  the  p ipe  i s  rece i ved
and  i ns ta ' l  l ed .

Thank you fo r  your  coopera t ion  in  th is  mat te r .

S i  nce re l  y ,

ffi
K im l  y  C .  Mangum,  P .  E ,
Perm i t t i ng  &  Comp l  i ance  Consu l tan t .

K i ngston
Owen
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14  Oc tobe r  1988

Ref  :  Bear  Canyon M' i  ne,  INA/01 5  /OZS,  Co-Op Mi  n i  ng Company,  Emery
Coun ty ,  U tah ,  H iawa tha  Seam Dra inage  NOV-88-29 -1 -1

Th is  Ie t te r  i s  t o  f o l  l ow  th rough  ou r  conve rsa t i on  12  Oc tobe r
1 988 ,  In that conversat ' ion we di  scussed the i  nstal  I  at i  on of  the
dra i  nage s t ruc ture  re ferenced above.  Mr .  t {ende l  I  Owen at  the
Mine  has  i n fo rmed  me  tha t  t he re  i s  a  need  fo r  (3 )  21  f t  eec t i ons
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